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AIRPORT

$750,000Airport Master Plan Owen Thomas
(805) 692-6018

Coffman & Associate

$600,000Apt. Building 255 SOC Remodel Owen Thomas
(805) 692-6018

10/1/1210/15/11

$1,600,000Apt. Sewer Improvement Owen Thomas
(805) 692-6018

Flowers 6/6/1211/10/11 12/7/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

6/6/12 9/6/11 Schedule update

$560,000Firestone Rd Drainage Owen Thomas
(805) 692-6018

Tartaglia Engineering 4/15/1211/15/11 4/12/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

4/12/22 4/1/22 actual date of aoc
4/15/12 4/12/22 Clerical change, I hate this box

4/1/22 3/15/12 Actual date of AOC

CREEKS

$3,450,000Mission Creek Concrete Channel Fish Passage and 
Riparian Habitat Enhancement Phase 2 (805) 564-5383

HDR 4/16/132/17/11 7/27/09

OTHER

$2,609,251Children's Library Room Renovation Heidi Braunger
(805) 897-1902

LPA, Inc. 4/10/1211/1/11

PARKS & RECREATION

$615,000Lower Mesa Lane Steps Repair Brian D'Amour
(805) 897-2661

Bengal 4/1/136/1/11 10/1/11
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REDEVELOPMENT AGENCY

$5,000,000Cabrillo Arts  Facility Renovation James Winslow
(805) 897-1908

3/31/12

$225,000Cabrillo Arts  Renovation-Facility Assessment Study 
(Assessment Only)

James Winslow
(805) 897-1908

3/31/12

$0Cabrillo Bath House (Construction) James Winslow
(805) 897-1908

$1,800,000Downtown Sidewalk Improvements - Ortega, Cota, 
and Haley (Construction)

Malinda Reese
(805) 564-1918

$140,000Downtown Sidewalk Improvements - Ortega, Cota, 
and Haley (Design)

Malinda Reese
(805) 564-1918

City Design 5/1/11 11/1/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

8/15/11 RDA funding rescheduled for construction at this time it I s unscheduled

$200,000Library Plaza Renovation Project - Conceptual Design Linda Sumansky
(805) 564-5361

2/15/11

$1,700,000Library Plaza Renovation Project - Final Design and 
Construction (805) 564-5361

7/1/135/31/12

$1,500,000Lower West Downtown Lighting Improvement Project-
Phase 2 & 3

Adam Hendel
(805) 897-1921

Brian Smith Associat 7/22/11

$2,500,000Plaza de la Guerra Infrastructure Improvements Mark Aguilar
(805) 564-5510

Campbell & Campbel *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

1/1/12 PK request to show as unscheduled 3-7-11
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REDEVELOPMENT AGENCY

$500,000Police Station Replacement Project - Conceptual 
Design

Heidi Braunger
(805) 897-1902

7/17/12 8/23/11

$50,000,000Police Station Replacement Project - Final 
Design/Construction

Heidi Braunger
(805) 897-1902

7/17/12 5/9/13

STREETS

$437,000Bridge Preventive Maintenance Plan Don Spagnolo
(805) 564-5395

TBD 2/7/127/15/11 7/24/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

2/7/12 9/15/11 Delay in getting out RFP

$23,207,000Cabrillo Boulevard at Mission Creek John Ewasiuk
(805) 564-5373

Bengal Engineering 3/1/129/1/09 2/24/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/15/11 5/1/11 On going ROW delays
3/1/12 7/15/11 RW property acquisition process, delays

$516,230Carrillo / Anacapa Intersection Traffic Safety 
Improvements Project

Ashleigh Shue
(805) 897-2507

Penfield & Smith 10/25/117/8/11 4/21/09

$310,000Carrillo Sidewalk Infill - Milpas to Nopal Ashleigh Shue
(805) 897-2507

City Design 11/1/119/28/09 7/15/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

2/16/10 3/16/10 Put in wrong date
3/16/10 2/16/10 Schedule Slip

Monday, October 24, 20113 of 10



THE PUBLIC WORKS PLANNING & DESIGN REPORT         

Project Name
Estimated 

Project Cost Contact

First Quarter FY 2012

Designer

Award of 
Construction

Contract

Environmental 
Approval/

Determination

Award of 
Design 
Contract

STREETS

$4,162,640Chapala / Yanonali at Mission Creek Seismic Retrofit Don Spagnolo
(805) 564-5395

Drake Haglan 9/15/124/15/11 5/1/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

2/15/13 10/1/11 New Schedule
9/15/12 2/15/13 tewhncredsnbe
9/15/12 2/15/13 Really?

$4,435,000Cota Street at Mission Creek Don Spagnolo
(805) 564-5395

Bengal Engineering 3/1/138/1/11 1/15/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

3/1/13 3/1/12 New scheduled date

$245,000FY 2012 & 2013 Sidewalk Access Ramp Project Malinda Reese
(805) 897-1918

7/10/1211/1/11 9/1/11

$46,230Hollister Sidewalk Infill - Design Only Ashleigh Shue
(805) 897-2507

11/1/11

$315,500La Colina Road Sidewalk Infill Keith Bazzell
(805) 897-2512

4/15/127/1/11 3/3/11

$1,589,012Las Positas/Cliff Dr. Intersection Design Ashleigh Shue
(805) 897-2507

TBD 7/1/146/1/12 6/1/12

$3,770,000Lower Mission Creek Culvert Installation - Phase II - 
Railroad to 101

Malinda Reese
(805) 897-1918

HDR 4/10/129/18/08 12/16/10

Monday, October 24, 20114 of 10



THE PUBLIC WORKS PLANNING & DESIGN REPORT         

Project Name
Estimated 

Project Cost Contact

First Quarter FY 2012

Designer

Award of 
Construction

Contract

Environmental 
Approval/

Determination

Award of 
Design 
Contract

STREETS

$10,877,000Mason Street at Mission Creek Don Spagnolo
(805) 564-5395

Bengal Engineering 12/1/124/15/11 1/24/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

12/1/12 12/1/13 hgrewhgrw
12/1/13 3/1/13 binbpisjnbf

3/1/12 4/1/12 New date
3/1/13 3/1/12 New Date
4/1/12 1/1/12 New date

$261,109Safe Routes to School Modoc & Portesuello 
Intersection Improvements

Malinda Reese
(805) 897-1918

City Design 4/10/1212/15/11 10/14/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

2/7/12 5/17/11 Waiting for E76 from Caltrans prior to begin staff time on Design.
4/10/12 2/7/12 TCC was pushed to Oct to have FD/PD/School/MTD Reviews prior to TCC, still need to go to ABR

$3,000,000Sycamore Creek Improvements - Channel and Punta 
Gorda Bridge

Brian D'Amour
(805) 897-2661

Penfield & Smith 5/10/1210/19/11 2/23/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

5/10/12 5/10/11 Wrong year on previous entry
5/10/11 8/15/11 Revised to reflect joint project with bridge

$200,000Westside CDBG Sidewalk Infill and Access Ramp 
Project

Malinda Reese
(805) 897-1918

City Design 12/6/1110/1/11 5/1/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

12/6/11 12/13/11 One week ahead of original schedule.
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STREETS

$1,000,000Zone 7 Pavement Preparation/Overlay Project Brian D'Amour
(805) 897-2661

5/11/123/1/12 1/24/12

$1,250,000Zone 7 Slurry Seal Project Brian D'Amour
(805) 897-2661

5/11/123/1/12 1/24/12

WASTEWATER

$11,500,000Aeration Basin Process - Final Design Lisa Arroyo
(805) 564-5486

3/15/14 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

3/15/13 3/15/14 put wrong year in schedule
3/15/14 3/15/13 revised schedule

$444,598Aeration Basin Process - Pre-Design Report Lisa Arroyo
(805) 564-5486

1/15/13

$44,125Conejo Road Sewer Repair - Initial Repairs Bradley Rahrer
(805) 564-7531

Obrien & Wall 12/1/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

12/1/11 11/1/11 schedule slip
10/15/11 Broke Into 2 phases, this is for concept design only.

$350,000Conejo Road Sewer Repair - ROW and Permanent 
Repairs

Bradley Rahrer
(805) 564-7531

9/1/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

9/1/12 11/30/12 schedule change - broke into 2 projects
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WASTEWATER

$2,933,872Influent Pump Replacement Lisa Arroyo
(805) 564-5486

Brown & Caldwell 3/27/1212/15/09 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

12/20/11 11/1/11 Adjusted per B&C schedule revision due to extra services
3/27/12 1/17/12 Schedule slip
1/17/12 12/20/11 Adjust for holiday
11/1/11 8/1/11 Adjusted to account for influent flows.

$167,500Manhole Replacements at El Estero Bradley Rahrer
(805) 564-7531

O'Brien & Wall 2/15/123/17/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

12/1/11 9/27/11 schedule slipped
3/1/11 2/1/11 Schedule slipped

6/30/11 3/18/11 Adjusted to incorporate into IPS or Headworks project?
3/18/11 3/1/11 update schedule
2/15/12 12/1/11 schedule slipped
9/27/11 6/30/11 Schedule updated to incorporate into Headworks project

$288,500Rattlesnake Creek Sewer Crossing Replacement Bradley Rahrer
(805) 564-5376

Undetermined 1/15/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

1/15/12 2/1/11 scheduled w/Las Canoas
4/15/11 Project on hold

Monday, October 24, 20117 of 10



THE PUBLIC WORKS PLANNING & DESIGN REPORT         

Project Name
Estimated 

Project Cost Contact

First Quarter FY 2012

Designer

Award of 
Construction

Contract

Environmental 
Approval/

Determination

Award of 
Design 
Contract

WASTEWATER

$600,000Sewer Main Point Repairs FY 2012 Bradley Rahrer
(805) 564-7531

4/1/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

4/1/12 2/1/12 pushed per construction
2/1/12 4/1/12 updated schedule

Updated Schedule

$700,000Tertiary Filter Rehab Final Design Lisa Arroyo

$900,000Wastewater Main Rehabilitiation FY 2012 Bradley Rahrer
(805) 564-7531

City Design 4/15/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

2/15/12 1/15/12 Schedule slip
4/15/12 2/15/12 pushed per construction

WATER

$117,000Caltrans 101 Operational Improvements - Waterline 
Relocation

Carson Wollert
(805) 564-5376

11/7/11

$1,500,000Corporate Yard Well Replacement Carson Wollert
(805) 564-5376

1/15/132/23/12
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WATER

$5,000,000Las Canoas Water  Main Replacement FY 11 Carson Wollert
(805) 564-5376

Obrien & Wall 1/15/128/1/09 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

1/15/12 10/10/11 moved per construciton
10/10/11 11/30/11 Updated schedule

5/31/11 2/28/11 updated to reflect project priority
11/30/11 5/31/11 updated to reflect construction in non fire season

$200,000Ortega Groundwater Treatment Plant  - Seasonal 
Booster Pump

Carson Wollert
(805) 564-5376

5/1/1212/1/11

$90,000Sycamore Canyon Road Creek Bank Repairs Carson Wollert
(805) 564-5376

8/15/12

$1,500,000Vic Trace Repairs Carson WollertTBD 2/1/13

$29,686Vic Trace Study Carson Wollert
(805) 564-5376

3/15/12

$2,500,000Water Main Replacement  FY 2012 Carson Wollert
(805) 564-5376

TBD 5/1/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

5/1/12 1/9/12 moved per construction
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WATERFRONT

$477,000Launch Ramp - Boating Trails Project Linda Sumansky
(805) 897-1908

Moffatt & Nichol Engi 12/15/111/21/11 1/11/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

12/15/11 11/30/11 coordinate timing with Phase III of Marina 1 finish
11/30/11 9/30/11 coordinate timing with Phase III of Marina 1

9/30/11 8/31/11 reflect current schedule  of bidding late Aug
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